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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date: March 5, 1999

Subject: Michigan Chrome and Chemical Removal Site, Detroit, Wayne County,
Michigan

From: P.C. Lall, 0OSC, U.S. EPA, RS1, Grosse Ile, MI
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POLREP No.: 8
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BACKGROUND

Site No.: B550

Delivery Order Numbers: 0011

Response Authority: CERCLA

Cerclis Number: MID0(05378161

NPL Status: No

MDEQ Notification: Yes

Latitude/Longitude: 42° 23' 50" North/83° 00' 5" West
Start Date: December 10, 1998

Completion Date: NA

SITE INFORMATION
Incident Category
CERCLA fund removal site.

Site Description

See POLREP #1.

RESPONSE INFORMATION

Situation

1. Current situation

The Emergency and Rapid Response Services (ERRS) contractor Earthtech,
Richmond, Virginia, continues removal activities. Removal/cleanup of
vent material has been completed. Trench cleaning operations have been

completed. Six VAC-trucks vacuumed out the liquid from the wastewater
treatment tanks and AST 2, resulting in 27,800 gallons of liquid being



VI.

treated/disposed at Michigan Recovery Services, Romulus, Michigan, and
8300 gallons of liquid treated/dispo Jd at EQ-Michigan Disposal,
Bellville, Michigan. Twenty-six cubic yard boxes of waste were
transported off site to a waste treatment and disposal facility. Sludge
removal from the wastewater treatment sysiem has begun.

2. Removal activities to date: March 1, 1999 - March 4, 1999.

On March 1, 1999, ERRS continued vent removal/cleaning operations. A
VAC-truck vacuumed out the liquid from the wastewater treatment system,
trench 5and the connected pit for a total of 6000 gallons transported
off site to a treatment/disposal facility.

On March 2, 1999, vent cleaning operations were completed. ERRS
assembled a hot box and began thawing AST 2 and 3. Three VAC-trucks
vacuumed out liquid from the wastewater treatment system for a total of
21,800 gallons transported off site to a treatment/disposal facility.
ERRS began removing sludge from trench 5.

On March 3, 1999, ERRS completed vacuuming liquid from the wastewater
treatment system. Two VAC-trucks tra.oported 8,300 gallons of liquid
off site to a treatment/disposal facility. Sludge removal from trench 5
was completed. ERRS began removing sludge from the bottom of the
wastewater treatment system.

On March 4, 1999, ERRS continued remcving sludge from the wastewater
treatment system. Fourteen 55-gallon drums of sludge were removed.
Twenty-six cubic yard boxes of waste were transported off site to a
waste treatment and disposal facility.

Planned Removal Activities

ERRS contractor Earthtech will arrange for the transportation and
disposal of the contents of the aboveground storage tanks (ASTs), vats,
trenches, drums, and containers on the site.

Next Steps

Complete consolidation, packaging, and disposal of waste on site.

Key Issues

Potentially responsible party (PRP) has contracted Constega-Rover and
Associates (CRA), Romulus, Michigan, to oversee the EPA’'s activities.

COST INFORMATION

Estimated EPA costs as of 3/4/99 = $ 35,351.35
Estimated START costs as of 3/4/99 = $ 38,625.00
Estimated ERRS costs as of 3/3/99 = $168,823.81

DISPOSITION OF WASTES

Thirty cubic yard rolloff box of ACM was disposed of at Woodland Meadows
RDF, Wayne, Michigan.

27,800 gallons of liquid was treated/disposed at Michigan Recovery
Services, Romulus, Michigan.

8,300 gallons of liquid were treated/disposed at EQ-Michigan Disposal,
Bellville, Michigan. Six cubic yard boxes of non-hazardous solids;
eight cubic yard boxes and one 55-gallon drum of hazardous waste solids
(cadmium and chromium); and five cubic yard boxes of hazardous waste



